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287 3.5.5.2.3 Generate NGOP agents from set of monitoring scripts and config GG AB2 No No

269 3.5.4.5 Provide tools (to MD) for accessing old logfiles GG AB2 No No

295 3.5.5.5 Assess automation of alarming systems GG AB2 No No

296 3.5.5.6 Integration deployment and testing GG AB2 No No

298 3.5.5.9 Documentation Completion GG AB2 No No

252 3.5.2.4 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2 No No

307 3.5.6.2.1 Develop automatic job management framework GG AB2,REX No No

308 3.5.6.2.2 Automatic analysis of test results GG AB2,REX No No
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Duration Start Finish

2 days Wed 11/14/07 Thu 11/15/07

4 days Fri 11/16/07 Wed 11/21/07

2 days Mon 11/26/07 Tue 11/27/07

5 days Wed 11/28/07 Tue 12/4/07

5 days Wed 12/5/07 Tue 12/11/07

4 days Wed 12/12/07 Mon 12/17/07

10 days Wed 12/12/07 Thu 12/27/07

10 days Fri 12/28/07 Mon 1/14/08

AB2 Ge
AB2

S M T W T F S S M T W T F S S M T W T F S S M T W T F
Oct 21, '07 Oct 28, '07 Nov 4, '07 Nov 11, '07
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Generate NGOP agents from set of monitoring scripts and config

Provide tools (to MD) for accessing old logfiles
AB2 Assess automation of alarming systems

AB2 Integration deployment and testing
AB2 Documentation Completion

AB2 Simplify maintenanc
AB2,REX

F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F
Nov 18, '07 Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07
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e of automatic clean-up scripts for durable locations

Develop automatic job management framework
AB2,REX Automatic analysis of test results

S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S
Dec 23, '07 Dec 30, '07 Jan 6, '08 Jan 13, '08 Jan 20, '08
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Project: D0 Grid Production Computing
Date: Wed 11/14/07


